
JLab SNS Cryomodule Production Status Report 
For Period Ending December 12, 2003 

 
 Cum. To Date Previous 4 Wk 

Running Average
 Plan Actual Plan Actual 

Next 4 Wk Rate 
(To Complete by 

Jan. 05) 
Cavities 
Produced 

29 34 3 4 3 

    
Cryomodules 
Produced 

7 7 1 1 1 

    
 

Major Accomplishments 
• Testing of cryomodule M-6 is complete.  The cryomodule has been removed from the 

test cave.  The low-pressure helium leak into the insulation space has been localized to 
the return end can.  Further pinpointing is underway in preparation for repair. 

• The M-7 cryomodule has been installed in the test cave. 
• Assembly of the M-8 cold mass is complete and ready for insertion into the vacuum 

vessel. 
• Assembly of the M-9 cavity string is complete. 
• Three cavities have been qualified for the M-10 string. 

 
Key Issues/Management Items 

• Reliability of the 1 MW Test Stand continues to be an issue.  This issue is being worked 
jointly between ORNL, LANL, and Jefferson Lab to find an optimal SNS project 
solution. 
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